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This document has been prepared by Parsons Brinckerhoff for the California 
High-Speed Rail Authority and for application to the California High-Speed Train 
Project.  Any use of this document for purposes other than this Project, or the 
specific portion of the Project stated in the document, shall be at the sole risk of 
the user, and without liability to PB for any losses or injuries arising for such use. 
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ABSTRACT 
The California High-Speed Train Project (CHSTP) is expected to encroach upon California Department of 
Transportation (Caltrans) right-of-way in numerous locations along its alignment.  Proposed alternative 
alignments are currently being developed to the point where details of such encroachments can be 
identified.  Due to the number of anticipated encroachments, some spanning multiple Caltrans Districts, it 
was decided to develop a system-wide plan of interaction and coordination with Caltrans, which is 
documented in the November 2009 “Master Agreement for High-Speed Train System Project 
Development within Caltrans Right of Way” (Master Agreement), a copy of which is in Appendix A. 
 
In accordance with the Master Agreement, Caltrans will perform Oversight on all work performed by the 
Authority for locating any portion of the CHSTP within Caltrans Right-of-Way (CROW). In addition, 
through Supplemental Agreements, the Authority will be requesting Caltrans to perform additional 
services beyond those of Oversight, referred to as “Project Development Services” (PDS), including the 
preliminary engineering (PE) up to 30% design for any existing Caltrans structures that will require 
modification or replacement for the CHSTP.  
 
To initiate the process in each CHSTP section, the Authority’s Regional Managers will prepare a draft 
Project Initiation Document (PID) to request programming for capital support for the Project Approval and 
Environmental Document (PA&ED) Phase. A draft template for the PID is included in Appendix B.  The 
PID is to be updated annually for Caltrans to determine future levels of Oversight and PDS costs 
necessary to support the Authority’s fiscal budget requests. The PID for each section will provide a 
description of the route alternatives being studied including highway crossings or encroachments, a list of 
existing State Highway System (SHS) structures requiring modification, a list of where a route alternative 
runs parallel to the SHS, including areas where there may be right-of-way impacts, a preliminary capital 
cost estimate of new and modified structures on the SHS, and a milestone schedule for the following 
Milestones: 

 Alternative Analysis Report 
 15% Design 
 Draft EIR/EIS 
 30% Design 
 Final EIR/EIS 
 NOD/ROD 

    
The Master Agreement defines the roles and responsibilities of affected Caltrans Districts, as well as 
those of the California High-Speed Rail Authority (the Authority).  The Master Agreement will henceforth 
be the basis of all coordination with Caltrans and will create a uniform approval process within all Districts.   
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1.0  INTRODUCTION 
1.1 Purpose of Technical Memorandum 

This technical memorandum discusses the process to be followed when the California High-
Speed Train Project (CHSTP) encroaches on the State Highway System (SHS).  It also 
discusses the coordination that should occur between the Authority and Caltrans in order to 
achieve a streamlined approval process within all impacted Caltrans Districts.  The Caltrans 
Project Development Procedures Manual (PDPM) outlines the encroachment approval 
process to be followed by all projects, including those where the project proponent is 
another state agency. A .pdf copy of the entire PDPM is available at the following website:   
http://www.dot.ca.gov/hq/oppd/pdpm/pdpmn.htm. 

 
The encroachment approval process includes review of all proposed construction activity within 
the SHS, including activities that do not impact the operation of the facility.  Those facilities that 
are located wholly outside of the SHS will not require review and approval by Caltrans.  However, 
care must be taken to ensure all impacts to the SHS are reviewed.  In particular, improvements 
outside of Caltrans right-of-way may have impacts on drainage systems within the SHS or traffic 
operations at ingress and egress points to the SHS.  In such cases, close coordination with 
Caltrans will be required, although an encroachment permit will not be required. 

1.2  STATEMENT OF TECHNICAL ISSUE 
The crossing of, or encroachment on, State Highway right-of-way will require Caltrans approval.  
Caltrans is the lead state agency in charge of the SHS and is mandated to protect its right-of-way 
for the benefit of the state.  Early and adequate coordination with Caltrans Divisions, Districts, 
and functional units is necessary for meeting project goals and schedules. 

1.3  GENERAL INFORMATION  
1.3.1 Definition of Terms 

Authority California High-Speed Rail Authority 
Caltrans 
CHSTP 

California Department of Transportation 
California High-Speed Train Project 

CROW 
DoD 
DoPM 
EIR 

Caltrans Right of Way 
Caltrans Division of Design 
Caltrans Division of Project Management 
Environmental Impact Report 

EIS Environmental Impact Statement 
PA&ED Project Approval and Environmental Document 
PDPM 
PDS 

Project Development Procedures Manual (Caltrans) 
Project Development Services 

PDT Project Development Team 
PEER Permit Evaluation Engineering Report 
PID Project Initiation Document 
PM 
PMT 
PR 

Project Manager 
Program Management Team  
Project Report 

PSR Project Study Report 
RC 
SFP 
SHS 

Regional Consultant 
Single Focal Points 
State Highway System 

  

1.3.2 Units 
The California High-Speed Train Project is based on U.S. Customary Units consistent with 
guidelines prepared by the California Department of Transportation and defined by the National 
Institute of Standards and Technology (NIST).    U.S. Customary Units are officially used in the 
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United States, and are also known in the U.S. as “English” or “Imperial” units. In order to avoid 
confusion, all formal references to units of measure should be made in terms of U.S. Customary 
Units.   
  
Guidance for units of measure terminology, values, and conversions can be found in the Caltrans 
Metric Program Transitional Plan, Appendix B U.S. Customary General Primer   
(http://www.dot.ca.gov/hq/oppd/metric/TransitionPlan/Appendice-B-US-Customary-General-
Primer.pdf).  Caltrans Metric Program Transitional Plan, Appendix B can also be found as an 
attachment to the CHSTP Mapping and Survey Technical Memorandum. 

2.0 MASTER AGREEMENT 
2.1  SUMMARY 

In November 2009, Caltrans and the Authority entered into an agreement to cooperate, 
coordinate, minimize duplication of effort, and streamline the project-specific environmental 
review process for the portions of the CHSTP within Caltrans Right of Way (CROW). Under this 
agreement Caltrans will perform and be fully reimbursed by the Authority for “Oversight” of all 
work performed by the Authority for the portions of the CHSTP located in CROW. The Master 
Agreement defines “Oversight” as “a series of necessary reviews by Caltrans on Work performed 
by the Authority to ensure that it is being performed according to Caltrans Standards.”  (Caltrans 
Standards in this context refers to technical requirements and content, not specific form or 
format.) 

The agreement also anticipates the Authority requesting Caltrans to perform Project Development 
Services (PDS) consisting of technical support, and potentially including up to 30% Preliminary 
Engineering, for existing Caltrans structures that will require modification or replacement in 
building the CHSTP. All such additional services will be covered by separate Supplemental 
Agreements between the Authority and the District providing the services. 

The Master Agreement spells out the Scope of Caltrans’ services, which are currently limited to 
the Project Approval and Environmental Document (PA&ED) phase, roles and responsibilities of 
the Parties, performance requirements, cost reimbursement, and other provisions related to 
Caltrans’ services.  

The Parties (Authority and Caltrans) have agreed to develop an amendment to the Master 
Agreement that will address Caltrans’ role during final design, right-of-way acquisition, and 
construction phases of the Project. 

3.0 CALTRANS APPROVAL PROCESS 
3.1  GENERAL 

It is anticipated that the alignment for the CHSTP will encroach on the SHS at multiple locations 
along its route.  Although details of such locations are still preliminary, it is expected that these 
locations will span multiple Districts.  Figure 1 shows the current CHSTP alignment and Caltrans 
District boundaries.  (Note: While not shown in Figure 1, the Master Agreement also covers 
Caltrans’ Overview and PDS services for the Altamont Corridor Rail Project between San Jose 
and Stockton, which falls within Districts 4 and 10.) Through its PDPM, Caltrans has developed a 
structured approval process that delegates the overall project approval to its Districts.  Projects 
are first analyzed through a Project Initiation Document (PID, also referred to as Project Study 
Report or PSR).   

For highway projects funded through the state, this document is necessary before any funding 
can be set aside for the project.  Further detailed engineering analysis of the project will be 
required during the environmental phase of projects.  This detailed engineering study completes 
the preliminary engineering phase of the project and is referred to as a Project Report (PR).   
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3.2  REQUIREMENTS OF PDPM 
Each District is responsible for the approval of projects that impact the SHS within its boundaries.  
With the complexities and anticipated cost of impacts by the CHSTP to the SHS, it is expected 
that separate PSRs and PRs will have to be submitted to Caltrans for approval in each CHSTP 
section.  Approval of PSRs and PRs has been delegated to the District Directors. Each CHSTP 
Regional Manager (or his/her designee) will be responsible for overseeing and coordinating the 
preparation of the PIDs, PSRs and PRs required to obtain Caltrans approval of proposed 
encroachments and proposed structures to be built or modified in CROW within each CHSTP 
section.    
 
The probable permit process that the CHSTP will most likely encounter is depicted in the flow 
chart below: 

CALTRANS PERMIT PROCESS 

 

Const. Cost > 
$1.0 m? Caltrans Encroachment 

Permit Application is 
Required 

A Combined PSR-PR is 
Acceptable for Project 
Initiation and Approval 

A PSR Will Be Required for 
Project Initiation and a PR Will be 
Required for Project Approval 

Y
ES

 

Const. Cost > 
$3.0 m? 

 

Y
ES

 

Project 
Requires 
EIR/EIS? 

 

Y
ES

 

Complex 
Project? 

 
Y

ES
 

Complex 
Project? 

 

Y
ES

 

Meets 
Reqmnt of 

Ch 9, Art. 9 
of PDPM? 

Y
ES

 

NO 

NO 

NO 

Caltrans Encroachment 
Permit Application is 
Required 

NO NO 

NO 
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4.0 Summary and Recommendations 
In order to coordinate and streamline the approval process by Caltrans for encroachment on the 
SHS, it is recommended that: 
 
1. Both parties identify primary contacts within each CHSTP Section 

Caltrans appointed Mr. Jess Avila as their state-wide HSRA Coordinator. Each of the 
Caltrans Districts will have named individuals assigned to interface with the Authority’s 
designated Regional staffs. The Authority’s Chief Deputy Executive Director (Ms Carrie 
Pourvahidi) and the PMT’s Deputy Program Manager (Mr. John Harrison) will direct the 
CHSTP staff and consultants’ coordination efforts to carry out the scope of the Master 
Agreement. A list of Authority and Caltrans contacts is included below. 
 

2. Follow the Caltrans process for project approval, as described in Caltrans PDPM  
This is the most familiar path to Caltrans for project approval and their familiarity with it would 
help expedite the overall project approval.  It is recommended that design staff working on 
the CHSTP become familiar with this manual and be expected to follow it.  Technical 
memorandums that may become applicable in the SHS should require the designer to follow 
this and other Caltrans manual.  

 
3. Identify at the earliest practical time, any and all impacts to freeway interchanges 

Impacts to these facilities will require coordination with the California Transportation 
Commission and Federal Highway Administration.  Should relinquishment or vacation of 
State Highway right-of-way be required, approval from these agencies will be necessary. 
 

4. Set up meetings with all District Directors or their representatives.   
These meeting will introduce the project to all the impacted Districts and will lay the 
groundwork for their further involvement.  The Caltrans Project Manager assigned within 
each CHSTP section as well as the designated representative of the Authority within each 
Regional office should meet regularly to coordinate Caltrans’ Oversight and PDS services in 
each Project section. 
 

5. Identify Project Development Teams (PDTs) for this Project.   
Generally, Caltrans projects span only one District and the PDT is comprised of members of 
one District.  In the case of the CHSTP where multiple Districts are impacted, the composition 
of the PDTs needs to have representation from each impacted District within each Project 
section. (A single Caltrans Project Manager in each Project section will represent and 
coordinate the Work in the Districts impacted in that section.) 
 

6. The Master Agreement will guide both Parties’ Work   
The Master Agreement is a legally binding document that commits both parties to the terms 
of the agreement.  The intent of the Master Agreement and future proposed amendments is 
to allow the Authority to follow the same procedures (technical and administrative) with all 
Districts that address: 
 

a) The extent of oversight to be provided for Caltrans during all phases of the project. 
b) Financial responsibility of the Authority and Caltrans for all oversight effort. 
c) Post-construction responsibility of the Authority and Caltrans. 

 
7. ProjectSolve2 site will be used to post and share documents with Caltrans 

A ProjectSolve site has been set up with the following address: 
 
    https://WW3.projectsolve2.com/eRoom/SFOF2/CHSTP-Caltrans 

 
Refer questions/problems accessing this site to Adwoa Quansah at 415-243-4741. 
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5.0 Caltrans and Authority Contacts  
 

Listed below are Caltrans Lead District PMs assigned to work with CHSRA Regional Managers 
 

 San Francisco to San Jose - Ron Moriguchi, ron_moriguchi@dot.ca.gov  (510) 286-
5073, cell: (510) 715-9043 

 
 San Jose to Merced, Merced to Sacramento, and the Altamont Corridor - Grace 

Magsayo, grace_magsayo@dot.ca.gov  (209) 948-7976 
 

 Merced to Fresno, Fresno to Bakersfield, and Bakersfield to Palmdale - Garth 
Fernandez, garth_fernandez@dot.ca.gov (559) 243-8012, cell (559) 978-3113 

 
 Palmdale to Los Angeles and Los Angeles to Anaheim - Reza Fateh, 

reza_fateh@dot.ca.gov (213) 897-8316, cell: (213) 792-3252 
 

 Los Angeles to San Diego - Sam Amen, sam_amen@dot.ca.gov (619) 718-7835, cell: 
(619) 606-3485 

 
The Lead District PM’s basic role is to coordinate the following efforts within his/her respective 
HST Project Section(s):  PID development and review, PR development and review, 15% & 30% 
design development and review, HST Project Section work plan for budget and resource needs, 
HST Project-Level Environmental document review. 
 

Other Caltrans District Contacts 
 
Listed below are the Caltrans Project Managers and Single Focal Points (SFP) for each District 
involved with the HST Projects.  Also listed are the Caltrans statewide coordinator and Division of 
Design (DoD) Design Coordinator.   
 
The essential role of the Project Managers (PM) is to manage the oversight of the HST Projects, 
and the SFP supervise PMs. The DoD Design Coordinator deals with design standard consistency. 
 
District 03 
PM - Robert Nguyen robert_nguyen@dot.ca.gov  (916) 274-0653, cell: (916) 825-8409, 
 SFP - Gary Sidhu gary_sidhu@dot.ca.gov (530) 740-4846, cell (916) 826-6052 
 
District 10 
PM - Grace Magsayo grace_magsayo@dot.ca.gov  (209) 948-7976, SFP - Dinah Bortner 
dinah_bortner@dot.ca.gov  
 
District 5, 6 
PM - Garth Fernandez garth_fernandez@dot.ca.gov (559) 243-8012, cell (559) 978-3113 
SFO - Nabeelah Hanif nabeelah_hanif@dot.ca.gov (559) 243-3420, cell: (559) 906-2219 
 
District 4 
PM - Ron Moriguchi ron_moriguchi@dot.ca.gov  (510) 286-5073, cell: (510) 715-9043 
SFP - Stewart D Ng stewart_d_ng@dot.ca.gov (510) 286-6293, cell: (510) 715-6977 
 
District 7 
PM - Reza Fateh reza_fateh@dot.ca.gov (213) 897-8316, cell: (213) 792-3252 
SFP – Shirley Choate shirley_choate@dot.ca.gov  (213) 897-0691, cell: (530) 604-4949 
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District 8 
PM - Joe Meraz joe_meraz@dot.ca.gov  (909) 388-7165, cell: (909) 289-5055 
SFP – Basem Muallem basem_muallem@dot.ca.gov  (909) 388-7149, cell: (909) 214-5995 
 
District 11 
PM - Sam Amen sam_amen@dot.ca.gov (619) 718-7835, cell: (619) 606-3485 
SFP – Ross Cather ross_cather@dot.ca.gov  ((619) 688-3633, cell: (858) 518-3405 
 
District 12 
PM - Lisa Ramsey lisa_ramsey@dot.ca.gov (949) 742-2102, cell: (949) 279-8867 
SFP - Adnan Maiah adnan_maiah@dot.ca.gov  (949) 724-2089, cell: (949) 279-9364 
 
Caltrans corporate contacts: 
 
HSRA Statewide Coordinator 
Jess Avila jess_avila@dot.ca.gov (916) 227-9848, cell: (916) 261-4909 

 
Division of Design - Design Coordinator 
Jim Deluca jim_deluca@dot.ca.gov  (916) 653-4067 
 
 

Listed below are the Authority’s corporate and Regional Managers, engineering leads, and 
Regional Consultant points of contact 

 
Deputy Executive Director 
Carrie Pourvahidi  cpourvahidi@hsr.ca.gov (916) 322-1422 
 
Deputy Program Director/Caltrans Master Agreement Liaison 
John Harrison harrison@pbworld.com (916) 384-1469, cell: (916) 396-1769 
 
San Francisco-San Jose 
Regional Manager - Dominic Spaethling spaethling@pbworld.com (415)-243-4789 
Engineering Lead – Johnny Kuo kuojo@pbworld.com (415)-243-4683 
Regional Consultant Project Manager - Tim Cobb tcobb@hntb.com  (510) 587-8607 
Regional Design Team Eng. Manager - John Litzinger jlitzinger@hntb.com (408) 718-0343 
 
San Jose-Merced 
Regional Manager - Gary Kennerley kennerley@pbworld.com  (415) 243-4609 
Engineering Lead – Moises Gutierrez gutierrezm@pbworld.com (415)243-4631 
Regional Consultant PM- Dave Mansen dave.mansen@parsons.com (415) 490-2496 
Regional Design Team Eng. Manager- Gene Allen gene.allen@parsons.com (702) 449-8503 
 
Merced-Fresno 
Regional Manager - Peter Valentine valentine@pbworld.com (916) 324-9518 
Engineering Lead- Wai Siu siuw@pbworld.com (916) 384-1468 
Regional Consultant Project Manager – Ken Sislak kenneth.sislak@AECOM.com (216) 910-1926 
Regional Design Team Eng. Manager – Alan Boone alan.boone@aecom.com (916) 567-8064 
 
Fresno-Bakersfield 
Regional Manager - Tom Tracy tracyt@pbworld.com (916) 384-9533 
Engineering Lead- Joe Pumhirun pumhirun@pbworld.com (916) 384-0566 
Regional Consultant PM – Bob Schaevitz bob.schaevitz@urscorp.com (916) 784-3900 
Regional Design Team Eng. Manager- Richard Prust richard.prust@arup.com  (206) 493-2232 
 
Bakersfield-Palmdale 
Regional Manager - Tom Tracy tracyt@pbworld.com (916) 384-9533 
Engineering Lead- Joe Pumhirun pumhirun@pbworld.com (916) 384-0566 
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Regional Consultant PM – Bob Schaevitz bob.schaevitz@urscorp.com (916) 784-3900 
Regional Design Team Eng. Manager- Colin Weeks colin.weeks@hatchmott.com (818) 783-6130 
 
Palmdale-Los Angeles 
Regional Manager- Andy Althorp althorp@pbworld.com (213) 896-5644 
Engineering Lead- Michael Hawkins hawkinsm@pbworld.com (213) 896-5658 
Regional Consultant PM – Dan Tempelis Daniel.tempelis@hatchmott.com (818) 783-6130 
Regional Design Team Eng. Manager- John Hawley john.hawley@hatchmott.com (408)456-8175 
 
Los Angeles-Anaheim 
Regional Manager - Bruce Armistead Armistead@pbworld.com (213) 362-9484 
Engineering Lead-  James Yen yenj@pbworld.com (213) 362-9488 
Regional Consultant PM – Dave Thomson david.thomson@stvinc.com (909) 694-2944 
Regional Design Team Eng. Manager- KT Su  
 
Los Angeles-San Diego 
Regional Manager - Jose Martinez jmartinez@cordobacorp.com (714) 558-6124 
Engineering Lead- Angel Iraheta (714) 558-6124 
Regional Consultant Project Manager – Mike Zdon mzdon@hntb.com (619) 684-6567 
Regional Design Team Eng. Manager- Dana Hook dhook@hntb.com (206) 406-8431 
 
Merced-Sacramento 
Regional Manager - Peter Valentine valentine@pbworld.com (916) 324-9518 
Engineering Lead- Wai Siu siuw@pbworld.com (916) 384-1468 
Regional Consultant Project Manager – Ken Sislak kenneth.sislak@AECOM.com (216) 910-1926 
Regional Design Team Eng. Manager – Alan Boone alan.boone@aecom.com (916) 567-8064 
 
 
Altamont Corridor Rail Project 
Regional Manager - John Harrison Harrison@pbworld.com (916) 384-1469 
Regional Consultant Project Manager – Brent Ogden brent.ogden@aecom.com (510) 622-6604 
Regional Consultant Deputy Manager – Robert Hertz robert.hertz@aecom.com  (303) 376-2940 
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FIGURE 1 
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Appendix B  Draft Template for PSR/PID 



 

 Dist - Co - Rte - PM 
Program Code 

EA 
Month/Year 

 
 

Draft Template for PROJECT STUDY 
REPORT/PROJECT INITIATION DOCUMENT 

(PID) 
 

To 
 

Request Programming for  
Capital Support  

(Project Approval and Environmental Document 
Phase) 

 

On Route   

Between  

And  
 
   
 
 
 
 
 
 
 
APPROVAL RECOMMENDED:  

 PROJECT MANAGER 

APPROVED:    

 DISTRICT DIRECTOR  DATE 



 

 
 Dist - Co - Rte - PM 

Program Code 
EA 

Month/Year 
 

 
 

 
 

Vicinity Map 
 

Show: 
 

 Project limits 
 Topographical Features Listed in Report 
 North Arrow 

 

 

 
 

On Route   

Between  

And  
 



 

 
 Dist - Co - Rte - PM 
 
This Project Study Report/Project Initiation Document (PID) has been prepared under the 
direction of the following Registered Engineer. The registered civil engineer attests to the 
technical information contained herein and the engineering data upon which 
recommendations, conclusions, and decisions are based. 
 
 

   
REGISTERED CIVIL ENGINEER  DATE 
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1. INTRODUCTION 
Brief Project Description: 
[Type description here] 
 
See the Cost estimate for specific work items included in this project. 
 
Project Limits 
Dist., Co., Rte., PM) 

 

Number of Alternatives:  
Capital Outlay Support for 
PAED 

 

Capital Construction Cost 
Range (excluding “no 
build”). 

 

Right of Way Cost Range 
(excluding “no build”). 

 

Funding Source:  
Type of Facility 
(conventional, expressway, 
freeway): 

 

Number of Structures:  
Anticipated Environmental 
Determination or 
Document: 

 

Legal Description  
Project Category  
 
The remaining support, right of way and construction components of the project 
are preliminary estimates and are not suitable for programming purposes.  Either a 
Supplemental PSR or Project Report will serve as the programming document for 
the remaining support and capital components of the project.  A project report will 
serve as approval of the “selected” alternative. 
 
Other approvals required are: 
 

2. BACKGROUND 
 
 

3. PURPOSE AND NEED STATEMENT 
 
Need: 
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Purpose: 
 
 

4. DEFICIENCIES 
 
 

5. CORRIDOR AND SYSTEM COORDINATION 
 
 

6. ALTERNATIVES 
 
 

7. COMMUNITY INVOLVEMENT 
 
 

8. ENVIRONMENTAL DETERMINATION/DOCUMENT 
 
 

9. FUNDING 

9A. CAPITAL COST 
 
Capital Cost Estimate for the Alternative Identified 
 

Capital Outlay Estimate 
 

 Range for Total Cost  Fund Source “A” 
Alternative 1    
Alternative 2    
Alternative 3    
Alternative 4    
    

 
The level of detail available to develop these capital cost estimates is only 
accurate to within the above ranges and are useful for long-range planning 
purposes  only.  The  capital  costs  should  not  be  used  to  program  or  commit  
capital funds. The Project Report will serve as the appropriate document 
from which the remaining support and capital components of the project will 
be programmed. 
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See attached “ready to sign” cooperative agreement for cooperative features.  
(Delete this statement if the project does not have cooperative features.) 
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9B. CAPITAL SUPPORT ESTIMATE FOR THE PROGRAMMABLE 
ALTERNATIVE 

 
 

 
 

10. SCHEDULE 
 

HQ Milestones Delivery Date 
(Month, Day, Year) 

Begin Environmental  
Notice of Intent (NOI)  
Circulate DED  
PA & ED  
Regular Right of Way  
Project PS&E  
Right of Way Certification  
Ready to List  
Approve Contract  
Contract Acceptance  
End Project  

 

11. FHWA COORDINATION 
 
This Report has been reviewed by (Name and title of the FHWA Liaison 
Engineer)  reviewing  on  (date).   Per  (latest federal Transportation Act), this 
project is eligible for federal-aid funding and is considered to be (STATE-
AUTHORIZED or FULL-OVERSIGHT) under current FHWA-Caltrans 
Stewardship Agreements. (If either no federal-aid funding will be used or no 
FHWA approval required, delete the above statement and replace with the 
statement: "No federal-aid funding anticipated or no FHWA action required for 
this project."). 
 
Federal engineering and operational acceptability determination was received on 
____________. (Delete this statement if not applicable.) 
 
Submittal of an unsigned PSR or an unsigned Project Report to FHWA is required 
to request federal "engineering and operational acceptability" determination of a 
new or modified access to the Interstate. Federal "engineering and operational 
acceptability" determination must be obtained prior to circulation of the 
environmental document. (Delete this statement if not applicable.) 
 
CMAQ Eligibility   ________________ (Delete this statement if not applicable.) 
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12. DISTRICT CONTACTS 
 
 

13. PROJECT REVIEWS 
 
Field Review  Date  

District Maintenance  Date  

District Safety Review  Date  

HQ Design Coordinator  Date  
 
Project Manager District Safety Review  Date  

Constructability Review  Date  
 
 

 
 
 




